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Mr. Charles E. Findley 
Director, Hazardous Waste Division 
U.S. Environmental Protection Agency 
Region 10 
1200 Sixth Avenue 
Seattle, WA 98101 

Re: Addendum Closure Plan for Buildings 17 and 39 
Columbia lndustrial Park, Vancouver, Washinqton 

Dear Mr. Findley: 

In response to your letter dated October 17, 1988, 
and to telephone conversations between our consultants, Dames & 
Moore, and Mr. Jack Boller of your staff, Hillman Properties 
Northwest, Inc. offers to perform the closure activities 
described below in addition to those set out in the 
September 16, 1988 Closure Plan and Cost Estimate for Container 
Storage Areas, Building 17 and 39, 2000 East Columbia Way, 
Vancouver, Washington. 

Hillman will collect three soil samples from the 
landscaped strip south of the former container storage area. 
Samples will be collected from the 0- to 1-foot depth interval 
at locations that are approximately equally spaced, adjacent to 
the asphalt payment. Samples will be analyzed for total lead. 

The sample collection, laboratory analysis and data 
evaluation will be conducted in addition to the closure tasks 
described in the Closure Plan, Sections 1.4-1.6. Completion of 
the additional tasks will extend by two weeks the schedule 
provided in Closure Plan Section 1.3.3. The estimated cost of 
these activities will increase the Closure Plan Cost Estimate, 
Section 2.0, by about $1,000. 
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Very t ly yours, 
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J,o,-. 
Lisa M. Stone 
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Hillman proposes that the above be treated as an 
addendum to the existing Closure Plan, to prevent further delay 
in completion of closure tasks. Mr. Boller has concurred, by 
telephone conversation, November 8, 1988. 

The sampling activities described are planned for 
November 18, 1988. We will consider the proposed addendum 
accepted by EPA and will conduct the sample collection unless 
you contact us before that date. 

Thank you for your cooperation. 

/kv 
cc: Mr. Chuck Rice, EPA 

Mr. Jack Boller, EPA 
Mr. Howard Steely, Department of Ecology 
Ms. Christine Wamsley 
Mr. Douglas Hardesty 
Mr. Paul Agid 
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